U. S. DEPARTMENT OF ENERGY
ROCKY FLATS PLANT -
ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
EXECUTIVE SUMMARY - ;
WEEK ENDING SEPTEMBER 10, 1993

Work Continues on the QU 4 Accelerated Schedule

An accelerated schedule to commence closure-construction for the Solar Evaporation Ponds, OU 4 Phase
} remediation continues to be developed. This work supports DOE/RFO s dispute resolution with the
regulatory agencies regarding two 1AG milestones for OU 4 (Draft Phase | RFI/RI Report and Final
Phase | RFI/RI Report). The preliminary schedule was developed under the assumption that only a
portion of the scope of closure would drive the schedule; therefore, the schedule coukd only be
developed for that portion of scope. Upon contingency analysis, It was determined that the schedule
presented approximately a 33 percent chance of success, and this level of confidence was not
acceptable for an agreement with the regulatory agencies. To achieve a higher degree of confidence, the
remainder of the scope was planned, including site preparation, breakdown of Building 788, and addition
of a waste storage and treatment area. A schedule with a 90 percent chance of success was designed.
CDH agreed to a 1-week extension on the delivery date for the schedule to September 14, 1993, so this
additional planning could be accomplished.

IAG Milestone Extension Granted to O - Walnut Creek

DOE/RFO granted EG&G the same 10-month extension to the OU 6 IAG milestones that was
approved by EPA. The revised IAG Milestones for submittal of the Draft and Final RFI/RI Report are
June 10, 1994 and November 18, 1994. This extension was requested due to a late start of field
operations.

Future

Community Relations

Visi i n | 1 |

Planned

On September 15, 1993, the EPA and DOE/RFO are presenting a visitors day for an upcoming
Superfund Innovative Technology Evaluation (SITE) demonstration. The visitors day will consist of a
general plant tour of RFP and a viewing of the technology site accompanied by a briefing about the SITE
demonstration technology. The EPA SITE project has highest priority in the ER Sitewide Treatability
Program. The Colloid Polishing Filter Method (CPFM) technology will be demonstrated at RFP from
September 13, 1993, through September 17, 1993. The purpose of the demonstration is to determine
how effectively the CPFM technology removes certain radionuclides from groundwater.

ER Community Relations Plan ’

The ER Community Relations Plan is scheduled to be updated in December 1993. A questionnaire is
being developed to send to 35 citizens who will compose a focus group to help revise the plan.

Surface Water video_ .
Editing of the Surface Water video has begun. The video will be shown at the next ER Quarterly Public
Information meeting tentatively scheduled for September 28, 1993.

IAG MILESTONES THROUGH FISCAL YEAR 1994

' IAG Date Scheduled
2 Submit Draft Phase If RFI/RI Report 12Marg3 Extension denied/
Delinquent
4 Submit Draft Phase | RFI/RI Report 21 May 93 Extended to 14 Sep 93
2 Submit Final Treatability Test Report 13 Jul 93 Extended to 8 Sep 93
3 Submit Draft Phase | RFI/RI Report 16 Jul 93 Extended to 14 Feb 94
6 Submit Draft Phase | RFI/R! Report 04 Aug93 Extension request
submitted
2 Submit Final Phase Il RFI/RI Report 09 Aug 93 Extension denied/
, Delinquent
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Submit Draft Phase | RFI/RI Report
Submit Final Phase | RFI/RI Report
Submit Draft CMS/FS ReFon
Submit Final Phase ill RFI/RI Report
Submit Draft Phase | RFI/RI Report
Submit Final Phase | RFI/RI Report
Submit Draft Proposed Plan
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Submit Final Proposed Plan
Submit Final Phase | RFI/RI Report

Submit Draft CMS/FS Report

Submit Draft Phase | RFI/RI Report
Submit Final Phase | RFI/RI Report
Submit Draft Phase | RFI/R! Report
Submit Draft Phase | Proposed IM/IRA
Decision Document

Submit Draft Phase | RFI/RI Report
Submit Draft Phase It Work Plan

Submit Final Phase | RFI/RI Report
Submit Draft Responsiveness Summary
Submit Final CMS/FS Report

Submit Draft Proposed Plan

Submit Final Phase | RFI/RI Report
Submit Draft Phase | RFI/RI Report
Submit Final CMS/FS Report

Submit Final Responsiveness Summary
Submit Draft CAD/ROD

Submit Draft Phase | RFI/RI Report
Submit Final Proposed Plan

Submit Draft Phase | RFI/RI Report
Submit Final Phase | RFI/RI Report
Submit Final Phase | Proposed IM/IRA
Decision Document

Submit Draft Phase Il RFI/RI Work Plan
Submjt. Final Phase | RFI/RI Report
Submit Final Phase Il RFI/Rl Work Plan
Submit Draft Phase | RFI/RI Report

& N OAOYma o

W2 21O A BN

B e

—-—h
- BN hOON

b

*Behind original IAG schedule; extension required.

12 Oct 93
18 Oct 93
04 Nov 93
04 Jan 93
30 Nov 93
13 Dec 93
27 Sep 93

04 Jan %4
07 Jan 94
31 Mar94

14 Feb 94
16 Mar 94

11 Apro4 -

14 Apr94

20 Apr 94
22 Apr 94
03 May 94
06 May 94
10 May 94
10 May 94
12Jul 94
01 Aug 94
03 Aug 94
03 Aug 94
03 Aug 94
08 Aug 94
09 Aug 94
25 Aug 94
06 Sep 94
12 Sep 94

13 Sep 94
15 Sep 94
19 Sep 94
20 Sep 94

-

Extended to 14 Feb 94
Extended to 15 Nov 93

I

Extended to 21 Oct 94
Extension request

submitted
Extension request

submitted
Extension request
submitted
§nended to 11 Feb 94
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